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The attached file contains the daily report for today.
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DAILY ACTIVITY REPORT

Site: East Helena ASARCO Smelter

Date/Day/Time: 9-15-2008 /Monday/ 1 1 1 5 - 1150 (Reynolds)

Project: Acid plant demolition, cleaning of baghouses

Weather conditions: Sunny and Calm, 70's

Contractors' on site: Cleveland Demolition, IRS Environmental

SUMMARY OF ACTIVITIES: IRS Environmental is using two crews to clean the baghouse. One
crew is on the lower level and the other crew is on the upper level. The following two pictures show the
cleaning of the upper and lower levels of the baghouse.



Cleveland finished demolishing the west side of the converter to allow IRS access to the asbestos siding.
IRS will start removing the asbestos once they finish cleaning the baghouse. Cleveland is now
demolishing other parts of the acid plant. The following picture shows the demolition.



ISSUES OF CONCERN: None.

ACTION ITEMS: None

HEALTH & SAFETY: Oversight of the demolition activities requires the use of a respirator.
Compliance with the Health and Safety Plan currently in place prevents Tetra Tech staff from entering
structures. A revision of the Health and Safety Plan was submitted today for approval.

PLANNED ACTIVITIES: The IRS crew will continue to clean the baghouse. The baghouse cleaning
should be completed early next week with demolition to follow soon afterward (Wednesday? or most
likely Thursday). After the baghouse is cleaned the IRS crew will remove all the asbestos siding. Next
week the IRS crew will start to clean the flues.

Chris Reynolds
Geochemist
Tetra Tech EM, Inc.
Helena, Montana


